
Page   1             State of Maryland   Month: September   

Procurement Agency Activity Report    Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 1-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$9,502,140.00 

Fund Source 
 
Agency Operating Funds 

BPW Award Approval  
Date and Agenda Item  
5/10/2017; Item 2-EP 

Using Agency 
 
Department Of Health – Holly Center and 
Clifton T. Perkins Hospital Facilities 

Contractor Name, City State 
 
Johnson Controls, Inc. 
Sparks, MD 

Contract Identifier & Project Title 
 
ED-000-001-013  Phase II-Comprehensive 
Energy Efficiency 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides labor and materials to replace a failed Kitchen Generator at Perkins Hospital. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
September 4, 2018; 
Item 36-E-009 

Modification No. and $ 
Value of Mod. 5 
 
$99,690.00 

% Increase this Mod to 
Original Contract 
 
1.05% 

Cumulative % Decrease All 
Mods to Original Contract 
 
<4.45%> 

New  Contract Amount 
 
 
$9,079,530.00 

 

Item & Category 
DGS 
Item 2-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$9,502,140.00 

Fund Source 
 
Agency Operating Funds 

BPW Award Approval  
Date and Agenda Item  
5/10/2017; Item 2-EP 

Using Agency 
 
Department Of Health – Holly Center and 
Clifton T. Perkins Hospital Facilities 

Contractor Name, City State 
 
Johnson Controls, Inc. 
Sparks, MD 

Contract Identifier & Project Title 
 
ED-000-001-013  Phase II-Comprehensive 
Energy Efficiency 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides labor and materials, etc. for the removal and replacement of the pool liner at Holly Center. NOTE: The difference 
between Item 1 and Item 2 % increase/decrease is because of a credit item that was presented to the BPW for $852,000 10/3/18 Item 3-EP-MOD. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
September 4, 2018; 
Item 36-E-010 

Modification No. and $ 
Value of Mod. 6 
 
$118,400.00 

% Increase this Mod to 
Original Contract 
 
1.25% 

Cumulative % Decrease All 
Mods to Original Contract 
 
<3.20%> 

New  Contract Amount 
 
 
$9,197,930.00 

 

Item & Category 
DGS 
Item 3-C 

Method 
 
1 

# Bids 
 
8 

Original Contract Amount  
 
$171,311.00 

Fund Source 
 
Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
9/4/2018; Item 36-M-001 

Using Agency 
 
Department of Natural Resources 
Point Lookout State Park 

Contractor Name, City State 
 
S. E. Davis Construction LLC 
LaPlata, MD  

Contract Identifier & Project Title 
P-065-180-010 - Exterior Shop Renovations 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This contract provides for all labor and materials for exterior renovations on the shop buildings at Point Lookout State Park. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
 

Modification No. and $ 
Value of Mod.  

% Increase this Mod to 
Original Contract 
 
 

Cumulative % Increase All 
Mods to Original Contract 
 
 

New  Contract Amount 
 
 
 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 

 
 



Page   2             State of Maryland   Month: September 

Procurement Agency Activity Report    Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 4-AE-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$193,414.99 

Fund Source 
 
MCCBL 2018 Item 108 

BPW Award Approval  
Date and Agenda Item  
8/26/2015; Item 7-GM 

Using Agency 
 
Department of General Services 
Maryland State Office Complex, Lawyers’ 
Mall 

Contractor Name, City State 
 
Kibart Inc. 
Baltimore, MD 

Contract Identifier & Project Title 
 
BA-000-130-001 Design- Underground Steam 
Piping Replacement Phase III 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides additional design services to include electrical and telecommunication duct banks and re-design of pump condensation 
system.  The additional design services are required in order to expedite the design due to the emergency declaration. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
September 11, 2018; 
Item 37-E-001 

Modification No. and $ 
Value of Mod. 5 
 
$43,768.80 

% Increase this Mod to 
Original Contract 
 
22.62% 

Cumulative % Increase All 
Mods to Original Contract 
 
332.88% 

New  Contract Amount 
 
 
$643,850.37 

 

Item & Category 
DGS 
Item 5-AE-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$3,440,000.00 

Fund Source 
 
MCCBL 2012  Item 018 

BPW Award Approval  
Date and Agenda Item  
4/21/1999; Item 8-AE 

Using Agency 
 
Baltimore City Community College 
Liberty Campus 

Contractor Name, City State 
 
Hord Coplan Macht 
Baltimore, MD 

Contract Identifier & Project Title 
CC-623-981-001 Design - Main Building 
Renovation 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides for additional architectural and engineering services required by the Phase II contractor’s delays, unforeseen structural 
issues with the existing construction and termination of the Phase II contractor’s contract. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
September 11, 2018; 
Item 37-E-005 

Modification No. and $ 
Value of Mod. 29 
 
$41,143.00 

% Increase this Mod to 
Original Contract 
 
1.20% 

Cumulative % Increase All 
Mods to Original Contract 
 
25.44% 

New  Contract Amount 
 
 
$4,290,215.18 

 

Item & Category 
DGS 
Item 6-AE-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$3,440,000.00 

Fund Source 
 
MCCBL 2012  Item 018 

BPW Award Approval  
Date and Agenda Item  
4/21/1999; Item 8-AE 

Using Agency 
 
Baltimore City Community College 
Liberty Campus 

Contractor Name, City State 
 
Hord Coplan Macht 
Baltimore, MD 

Contract Identifier & Project Title 
CC-623-981-001-  Design Main Building 
Renovation 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides for additional architectural and engineering services required by unforeseen field conditions, the terminated Phase II 
contractor’s nonconforming work, duplications as a result of administration of the Take-over Agreement and Using Agency requested changes in 
scope. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
September 11, 2018; 
Item 37-E-006 

Modification No. and $ 
Value of Mod. 31 
 
$40,040.00 

% Increase this Mod to 
Original Contract 
 
1.15% 

Cumulative % Increase All 
Mods to Original Contract 
 
26.61% 

New  Contract Amount 
 
 
$4,355,255.18 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  

 



Page   3             State of Maryland   Month: September 

Procurement Agency Activity Report    Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item  7-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$85,570,000.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
10/07/15; Item 1-C 

Using Agency 
 
Maryland Department of Education 
Enoch Pratt Free Library 

Contractor Name, City State 
 
Gilbane Building Company 
Laurel, MD 

Contract Identifier & Project Title 
ED-000-971-128 - Construction Management at 
Risk,  Enoch Pratt Free Library 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides labor, material, etc. necessary to modify dumbwaiter and shaft #4 to accommodate 9 stops.  This includes added steel, 
shaft alignment, concrete infills, door sets and all finishes at each floor stop. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
September 11, 2018; 
Item 37-E-009 

Modification No. and $ 
Value of Mod. 57 
 
$137,562.00 

% Increase this Mod to 
Original Contract 
 
0.16% 

Cumulative % Increase All 
Mods to Original Contract 
 
7.51% 

New  Contract Amount 
 
 
$91,997,010.00 

 

Item & Category 
DGS 
Item 8-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$745,540.00 

Fund Source 
 
MCCBL 2014 Item 012 

BPW Award Approval  
Date and Agenda Item  
5/25/16; Item 3-M 

Using Agency 
 
Department of Public Safety and Correctional 
Services  - Eastern Correctional Institution 

Contractor Name, City State 
 
Dvorak, LLC 
Baltimore, MD 

Contract Identifier & Project Title 
 
KO-305-140-001 Fire Alarm Upgrade 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -   
This change order provides labor, material, etc. to furnish and install smoke detectors, conduit, cables tamper proof bases and covers as noted in the 
scope of work dated March 31, 2018. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
September 11, 2018; 
Item 11-M-003 

Modification No. and $ 
Value of Mod. 1 
 
$30,385.00 

% Increase this Mod to 
Original Contract 
 
4.08% 

Cumulative % Increase All 
Mods to Original Contract 
 
4.08% 

New  Contract Amount 
 
 
$775,925.00 

 

Item & Category 
DGS 
Item  9-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$67,181.00 

Fund Source 
 
DGS Operating funds 

BPW Award Approval  
Date and Agenda Item  
3/7/2017; Appendix A3 

Using Agency 
 
Department of Health 
Deer’s Head Hospital 
 

Contractor Name, City State 
 
Green Street Environmental 
Baltimore, MD 

Contract Identifier & Project Title 
H-453-181-103 - Industrial Hygienist for 
Emergency Mold Remediation  

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides labor, material, etc. as needed for the oversight, reporting, and air testing of additional mold remediation in Deer’s Head 
Hospital Center. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
September 11, 2108; 
Item 37-M-004 

Modification No. and $ 
Value of Mod. 6 
 
#45,484.29 

% Increase this Mod to 
Original Contract 
 
62.70% 

Cumulative % Increase All 
Mods to Original Contract 
 
300.23% 

New  Contract Amount 
 
 
$329,342.17 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 

 



Page   4             State of Maryland   Month: September 

Procurement Agency Activity Report    Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 10-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$58,056.93 

Fund Source 
 
MCCBL 2017 Item 104 

BPW Award Approval  
Date and Agenda Item  
03/07/2018; Item A-4 

Using Agency 
 
Department of Health 
Deer’s Head Hospital Center 
 

Contractor Name, City State 
 
Popowski Brothers, Inc. t/a PBI Restoration  
Hunt Valley, MD 
 

Contract Identifier & Project Title 
H-453-181-001 - Mold Remediation and Building 
Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides labor, materials, etc. necessary to maintain air quality in the building and for mold remediation in areas as directed by the 
Industrial Hygienist. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
September 11, 2018; 
Item 37-M-007 

Modification No. and $ 
Value of Mod. 17 
 
$190,136.71 

% Increase this Mod to 
Original Contract 
 
327.50% 

Cumulative % Increase All 
Mods to Original Contract 
 
4,302.74% 

New  Contract Amount 
 
 
$2,556,096.64 

 

Item & Category 
DGS 
Item 11-M 

Method 
 
7 

# Bids 
 
N/A 

Original Contract Amount  
 
$133,215.34 

Fund Source 
 
DGS Operating Funds 

DPRB Award Approval  
Date and Agenda Item  
9/11/18; Item 37-S-001 

Using Agency 
 
Carter M. Hickman District Court/Multi 
Service Center 

Contractor Name, City State 
 
The Benedictine School 
Ridgely, MD 

Contract Identifier & Project Title 
001B9400115 - Janitorial Services 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This contract provides janitorial services at the Carter M Hickman DC/MSC for a period of 3 years beginning October 1, 2018 through September 
30, 2021. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
 

Modification No. and $ 
Value of Mod.  

% Increase this Mod to 
Original Contract 
 
 

Cumulative % Increase All 
Mods to Original Contract 
 
 

New  Contract Amount 
 
 
 

 

Item & Category 
DGS 
Item 12-AE-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$323,264.00 

Fund Source 
 
MCCBL 2014 Item 016 

BPW Award Approval  
Date and Agenda Item  
11/06/13; Item 4-A/E 

Using Agency 
 
Department of General Services 

Contractor Name, City State 
 
Bushey Feight Morin Architects w/Ricci 
Green Associates Hagerstown, MD  (JV) 
Hagerstown, MD 

Contract Identifier & Project Title 
BA-688-130-001 - Lobby and ADA Interior 
Improvements 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides the design contract to provide Construction Administration services to the existing contract from  
March 5, 2018 to November 2, 2018. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
September 18, 2018; 
Item 38-E-001 

Modification No. and $ 
Value of Mod. 12 
 
$36,852.00 

% Increase this Mod to 
Original Contract 
 
11.40% 

Cumulative % Increase All 
Mods to Original Contract 
 
41.47% 

New  Contract Amount 
 
 
$552,320.60 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 
 



Page   5             State of Maryland   Month: September 

Procurement Agency Activity Report    Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 13-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$2,351,100.00 

Fund Source 
GCF 88 
Construction Contingency Funds 

BPW Award Approval  
Date and Agenda Item  
3/23/16; Item 1-C 

Using Agency 
 
Department of Maryland State Police 
Essex, MD 

Contractor Name, City State 
 
Hascon, LLC 
Columbia MD 

Contract Identifier & Project Title 
PZ-000-150-001 - Martin State Airport – Air 
Crew Training Facility 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -   
This change order provides labor, materials, etc. for the installation of all associated work directed via Bulletin #22, which is for the low voltage and 
electrical work related to Allowance #3. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
September 18, 2018; 
Item 38-E-005 

Modification No. and $ 
Value of Mod. 41 
 
$31,412.00 

% Increase this Mod to 
Original Contract 
 
1.34% 

Cumulative % Increase All 
Mods to Original Contract 
 
73.40% 

New  Contract Amount 
 
 
$4,076,872.44 

 

Item & Category 
DGS 
Item 14-C-MOD 

Method 
 
5 

# Bids 
 
N/A 

Original Contract Amount  
 
$58,056.93 

Fund Source 
 
MCCBL 2017 Item 104 

BPW Award Approval  
Date and Agenda Item  
03/07/2018; Item A-4 

Using Agency 
 
Department of Health 
Deer’s Head Hospital Center 
 

Contractor Name, City State 
 
Popowski Brothers, Inc. t/a PBI Restoration  
Hunt Valley, MD 
 

Contract Identifier & Project Title 
H-453-181-001 - Mold Remediation and Building 
Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides labor, materials, etc. necessary to maintain air quality in the building and for mold remediation in areas as directed by the 
Industrial Hygienist 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
September 18, 2018; 
Item 38-M-002 

Modification No. and $ 
Value of Mod. 18 
 
$161,321.69 

% Increase this Mod to 
Original Contract 
 
277.87% 

Cumulative % Increase All 
Mods to Original Contract 
 
4,580.61% 

New  Contract Amount 
 
 
$2,717,418.33 

 
 

Item & Category 
DGS 
Item 15-A/E-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$199,995.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
06/08/16; Item 2-A/E-MOD 

Using Agency 
 
Department of Juvenile Services 
Savage Mountain Youth Center 

Contractor Name, City State 
 
M S Engineers, Inc. 
Columbia, MD 

Contract Identifier & Project Title 
001B6400225 - Perimeter Security Fence and 
Building  

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order will provide MEP design for additional construction meetings, additional review for revised ADA Ramp and Hand Rail shop 
drawings and new fence and gate for outdoor electrical equipment. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
 
September 18, 2108; 
Item 38-E-002 

Modification No. and $ 
Value of Mod. 7 
 
 
$29,931.00 

% Increase this Mod to 
Original Contract 
 
 
14.96% 

Cumulative % Increase All 
Mods to Original Contract 
 
 
127.97% 

New  Contract Amount 
 
 
 
$370,445.00 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension 
 
 



 

Page   6             State of Maryland   Month: September 

Procurement Agency Activity Report    Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 16-M-OPT 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$140,370.00 

Fund Source 
 
DGS Operating Funds 

DPRB Award Approval  
Date and Agenda Item  
11/24/15; Item 38-S-001 

Using Agency 
 
Department of General Services 
Westminster District Court 

Contractor Name, City State 
 
Clean Keepers LLC 
Arlington, VA 

Contract Identifier & Project Title 
001B6400259 - Janitorial Services  

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
The State is exercise the first of two (2) - one year renewal options per the contract. The term of the renewal option will be January 1, 2019 through 
December 31, 2019. The renewal option will be at the same terms, conditions and cost of the contract. 

Complete Below - Contract Modifications Only 
Option Date: 
 
 
September 18, 2108; 
Item 38-S-001 

Value of Option 
 
 
 
$46,790.00 

% Increase this Mod to 
Original Contract 
 
 
N/A 

Cumulative % Increase All 
Mods to Original Contract 
 
 
N/A 

New  Contract Amount 
 
 
 
$187,160.00 

 

Item & Category 
DGS 
Item 17-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$47,100.00 

Fund Source 
 
DGS Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
5/29/18; Item 22-SP-05 

Using Agency 
 
Department of Health 
Deer’s Head Hospital Center 

Contractor Name, City State 
 
Maryland Cleaning & Abatement Corp. 
Baltimore, MD 

Contract Identifier & Project Title 
H-453-184-003 - Dehumidification Unit 
Placement and Monitoring 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -   
This change order provides labor, materials, etc. necessary for additional dehumidification units, filter changes for dehumidification units and site 
visits to Deer’s Head Hospital center as recommended by the Industrial Hygienists to further minimize future mold growth in the hospital. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
September 25, 2018; 
Item 39-M-006 

Modification No. and $ 
Value of Mod 3 
  
$39,509.00 

% Increase this Mod to 
Original Contract 
 
83.88% 

Cumulative % Increase All 
Mods to Original Contract 
 
230.38% 

New  Contract Amount 
 
 
$155,609.00 

 

Item & Category 
DGS 
Item 18-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$3,328,850.00 

Fund Source 
 
MCCBL 2018 Item 108 

BPW Award Approval  
Date and Agenda Item  
09/05/18; Appendix 1 

Using Agency 
 
Department of General Services 
State Office Complex Lawyers’ Mall 

Contractor Name, City State 
 
CPF, LLC 
Prince Frederick, MD 

Contract Identifier & Project Title 
BA-000-130-001 - Steam Line Replacement 
(Phase I) 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides labor, materials, etc. to install four 12” line stops on the chilled water pipe.   

Complete Below - Contract Modifications Only 
Modification Date: 
 
September 25, 2018; 
Item 39-M-007 

Modification No. and $ 
Value of Mod. 2 
 
$75,103.00 

% Increase this Mod to 
Original Contract 
 
2.26% 

Cumulative % Increase All 
Mods to Original Contract 
 
2.56% 

New  Contract Amount 
 
 
$3,413,953.00 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  


